



Office of Purchasing/Contract Management
3410 Taft Boulevard Wichita Falls, Texas 76308-2099

ADDENDUM ONE

November 7, 2017

TO WHOM IT MAY CONCERN

Reference: RFP 735-18-8187 Dust Collector Installation (Fain Fine Arts)

Pre-Bid Meeting Results:

- Bidders shall include the total number of access doors they will install as part of their bid. Include overall access door dimensions, too.
- Provide the unit cost to add access doors (i.e., dollars to install one extra door).
- Installation of the ductwork and other interior work is recommended to occur between 12/18/17 and 1/15/18 because the room will not be in use. Removal of the existing exhaust ducts may occur prior to the dust collector being installed if it is coordinated and approved with the Art Department (they can pre-mix clay to get through a short window of a few weeks). If installation of the ductwork does not occur over the Christmas holiday break, the contractor will have to work around the Art Department's use of the space (i.e., limited hours per day of availability). MSU personnel will not be available to assist in any way between 12/23/17 and 1/2/18, although the contractor can work during this period.
- Installation of the dust collector can be delayed past 1/15/18 if there is a lead time issue with receiving it before this date.
- Any conduit installed in the exposed ceiling of room C116 in Fain Fine Arts shall be painted black to match the existing conditions.

If you have any questions do not hesitate to contact me.

Thank you.

Sincerely,

Steve Shelley
Director of Purchasing & Contract Management
(940) 397-4110
Stephen.shelley@mwsu.edu

mwsu.edu

An Equal Opportunity/Affirmative Action Employer and Educator