



Office of Purchasing/Contract Management
3410 Taft Boulevard Wichita Falls, Texas 76308-2099

Addendum One

July 19, 2018

TO WHOM IT MAY CONCERN

Reference: RFP 735-18-8211 Moffett Library Renovation Phase 2

This letter serves as addendum1 to Invitation to Bidders for the above referenced project. Please review following statements concerning specification documents:

- The end of specification 00100 states HMB is supposed to receive questions. Please see correction in the Invitation to Bidders.
- Note Specification 00200 includes liquidated damages of \$500/day if work is not completed per the schedule.
- Note that interior construction shall begin no later than September 17, 2018, and substantial completion shall occur by 5:00 PM on August 16, 2019. Liquidated Damages to be assessed for each calendar day at 5:00 PM past August 16, 2019 in which substantial completion has not been achieved. If proposed substantial completion schedule will result in higher pricing, contractors should submit a recommended substantial completion date so as to minimize costs.

If you have any questions please get back to me.

Thank You

Steve Shelley
Director of Purchasing/Contract Management