

Midwestern State University - Moffett Library Renovation  
Furniture Schedule - Phase 2B

**November 8, 2019:**

- MSU to Post Public Bid @ 2:00pm.

**November 8, 2019 - December 6, 2019:**

- Bid Process (4 Weeks).
- Bids Due: December 6, 2019 @ 2:00pm.

**December 6, 2019 - December 13, 2019:**

- Bid Review (1 Week).

**December 13, 2019:**

- Bid Awarded.

**December 13, 2019 - January 6, 2020:**

- Refining Bid (3 Weeks).

**January 6, 2020 - March 23, 2020:**

- Purchasing and Ordering (11 Weeks).

**March 23, 2020 - April 6, 2020:**

- Furniture Installation (2 Weeks).